
RPA PROJECT MANAGEMENT
Project Status Report
Department of Safety

Driver's License Testing Stations

502/001-002

Budget: G

Schedule: G

Issues: G

Millwork Modifications/Various Locations State

Project:

Current Work Phase:
Driver's License Testing Stations

Req'd Work Ph Compl:

Project Budget:

10/11/10: Awaiting approval from FRF Director and F&A Budget.
12/07/10: Again requested a response from FRF Director.

Approvals Process

Delivery Method:
Direct Order Contract

MACC Budget:

Project Work Type:
Renovation

Project Manager: Construction Admin:

Project Health:

Designer: Contractor:

, TN

502/001-01-2004-03

Budget: G

Schedule: G

Issues: G

Statewide Homeland Sec Measures

Project:

Current Work Phase:
Driver's License Testing Stations

Req'd Work Ph Compl:

Project Budget:
$655,409.77

9/9/10: Construction NTP date 8/2/10.  Required Substantial Completion date 1/28/11.

Subscript 03.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$653,643.77

Project Work Type:
Renovation

Project Manager:
Finney, B.

Construction Admin:
Bryant, J.

Project Health:

Designer:
Centric Architecture

Contractor:
EduTech, Inc.

Multiple, TN

502/019-01-2006

Budget: G

Schedule: G

Issues: G

Whitehaven - New Facility

Project:

Current Work Phase:
Driver's License Testing Stations

Req'd Work Ph Compl:

Project Budget:
$4,501,000.00

11/8/10: Anticipated completion date January 2011.

9/10/10: Awaiting SBC action on firm name change.
11/8/10: Discussion of LRK Inc. contract planned at state.  District Supervisor's office missing from Construction Documents.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$3,937,000.00

Project Work Type:
New Construction

Project Manager:
Finney, B.

Construction Admin:
Loggins, B.

Project Health:

Designer:
Looney Ricks Kiss Architects, 

Contractor:
Mayer Construction Co., Inc.

Memphis, TN
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502/027-01-2007-01

Budget: G

Schedule: G

Issues: G

Murfreesboro Road Express Building Reno

Project:

Current Work Phase:
Driver's License Testing Stations

Req'd Work Ph Compl:

Project Budget:
$260,000.00

9/10/10: SBC Executive Subcommittee requested cost comparison for new building versus upgrades.
11/8/10: Designer completed request for proposal for programming new facility and stabilizing existing building for 3 years.

Schematic Design Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$220,000.00

Project Work Type:
Renovation

Project Manager:
Finney, B.

Construction Admin:
Patteson, G.

Project Health:

Designer:
Gilbert McLaughlin Casella Ar

Contractor:

Nashville, TN

Foster Avenue Complex

502/001-02-2007

Budget: G

Schedule: G

Issues: G

Planning New Safety Facility

Project:

Current Work Phase:
Foster Avenue Complex

Req'd Work Ph Compl:

Project Budget:
$100,000.00

9/10/10: Designer contract amendment in process to extend end date.  Anticipated Fall 2010.

In Progress

Delivery Method:
Design Consultant

MACC Budget:
$0.00

Project Work Type:
Planning

Project Manager:
Finney, B.

Construction Admin:
n/a

Project Health:

Designer:
The CFP Group

Contractor:

Nashville, TN

Highway Patrol Districts

502/030-01-2009

Budget: G

Schedule: G

Issues: G

Building Upgrades District 3 Headquarters

Project:

Current Work Phase:
Highway Patrol Districts

Req'd Work Ph Compl:

Project Budget:
$300,000.00

11/8/10: Substantial Completion for Phase 2 on 10/18/10.  Construction complete; awaiting Year-end Warranty Inspection.

Substantially Complete

Delivery Method:
Design / Bid / Build

MACC Budget:
$215,000.00

Project Work Type:
Renovation

Project Manager:
Finney, B.

Construction Admin:
Patteson, G.

Project Health:

Designer:
The CFP Group, LLC

Contractor:
Olympian Construction Co., L

Nashville, TN
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Radio Towers

502/001-01-2010

Budget: G

Schedule: G

Issues: G

Radio Tower Replacement

Project:

Current Work Phase:
Radio Towers

Req'd Work Ph Compl:

Project Budget:
$1,675,000.00

SBC approved on 4/8/10.  Designer contract executed 6/30/10.
9/10/10: Notice to Proceed 7/1/10.  Anticipate DDP completion week of 9/30/10.

Design Development Phase

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,430,000.00

Project Work Type:
Renovation

Project Manager:
Shelton, T.

Construction Admin:
Shelton, T.

Project Health:

Designer:
Barge Waggoner Sumner & C

Contractor:

Multiple, TN

502/001-02-2010

Budget: G

Schedule: G

Issues: G

English Mountain & Fall Branch Radio Tower R

Project:

Current Work Phase:
Radio Towers

Req'd Work Ph Compl:

Project Budget:
$1,090,000.00

10/11/10: Approved at October 2010 SBC.
11/8/10: Schedule Kick-off meeting week of 12/3/10.

9/10/10: Scheduled visit to sites 9/16/10.
10/11/10: Sites visit complete.
11/8/10: Designer assigned by SBC 11/1/10.

SBC Approved

Delivery Method:
Design / Bid / Build

MACC Budget:
$959,750.00

Project Work Type:
New Construction

Project Manager:
Finney, B.

Construction Admin:

Project Health:

Designer:
Barge Waggoner Sumner & C

Contractor:

, TN

Statewide

502/001-01-2007

Budget: G

Schedule: G

Issues: G

Seven Counties-Storage Lots

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$275,000.00

9/10/10: Nearing completion.  Working with TDOT.  Awaiting TDOT progress status.
10/14/10: 81% complete.

In Progress
ACTIVE

Delivery Method:
Agency Resources

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Finney, B.

Construction Admin:
n/a

Project Health:

Designer: Contractor:

Multiple, TN
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502/001-03-2008

Budget: G

Schedule: Y

Issues: G

Real ID Security Requirements (Statewide Secur

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$2,720,000.00

9/10/10: At September 2010 SBC, approval to implement.  Anticipate study completing 9/8/10 with review 9/15/10.  
Construction completion anticipated September 2011.
11/8/10: Haz Mat study must be complete before Bidding.  NTP Haz Mat survey 11/8/10.  Expect to advertise 1/6/11.  Expect 
project completion 10/5/11.

9/10/10: Consultant to develop security improvements at 55 Drivers License Training Centers.

Construction Document Phas

Delivery Method:
Design Consultant

MACC Budget:
$2,310,000.00

Project Work Type:
Study

Project Manager:
Finney, B.

Construction Admin:
n/a, .

Project Health:

Designer: Contractor:

Multiple, TN

Tennessee Law Enforcement Training Academy

502/021-01-2010

Budget: G

Schedule: G

Issues: G

Roof Replacement

Project:

Current Work Phase:
Tennessee Law Enforcement Training Academy

Req'd Work Ph Compl:

Project Budget:
$250,000.00

11/10/10: Designer Contract executed 11/4/10.

SBC Approved
Design Contract Executed

Delivery Method:
Design / Bid / Build

MACC Budget:
$210,000.00

Project Work Type:
Re-roof

Project Manager:
Law, V.

Construction Admin:

Project Health:

Designer:
Binkley Garcia Architecture

Contractor:

Nashville, TN
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